COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 05/ 2019

ESTI MATE SUMVARY 14: 52: 50
CONTI D; C20789 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 20789- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 21.5 DAYS TI ME ALLOW 126 WORK DAYS
SHI6A ABRI ENDO - ORMAN SAFETY PERCENT TIME:  17.06 ORI G TIME ALLOW 126 WORK DAYS
PROJECT NO. STAMD86- 075
SHI6A ABRI ENDO - ORMAN SAFETY
NAME OF ROAD: 0200
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
ARROW ELECTRI C SERVI CE, | NC. PAY PERI OD ENDI NG 05/ 31/ 2019 DATE TI ME STARTED 03/06/2019
26898 E. HW 96 DATE LET 01/ 31/ 2019 DATE WORK BEGAN 04/ 15/ 2019
DATE AWARDED 02/ 12/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/01/2019 DATE ACCEPTED
PUEBLO CO 81001 (719) 948- 3343 DATE NOTI CE TO PROCEED 03/06/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 1,832, 833.50 PARTI Cl PATI NG $ 266,978.94 $ 266, 978. 94
AWARD PRQIECT AMT: $ 1,652,620.50 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 14.57% TOTAL EARNI NGS 266, 978. 94 266, 978. 94
FUNDS AVAI LABLE: $ 1,565, 854.56 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 266, 978. 94 266, 978. 94
TOTAL CLAI VS $ 0.00 RETAI NAGE -7,071. 87 -7,071.87
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 259, 907. 07 259, 907. 07
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 259, 907. 07 259, 907. 07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 259, 907. 07

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20789 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20789-BI D ESTI MATE RUN 06/ 05/ 2019
PRQJECT: STAMD86- 075 ESTI MATE NO 0001 14: 52: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0010 202-00019 *Rermoval of Inlet 3.000 0. 000
EACH 1. 000 2,932.00
2,932. 00000 1. 000 2,932.00
0015 202-00021 *Renoval of Manhol e 1. 000 0. 000
EACH 1. 000 2,932.00
2,932. 00000 1. 000 2,932.00
0020 202-00035 *Rermoval of Pipe 290. 000 0. 000
LF 93. 000 3,673.50
39. 50000 93. 000 3,673.50
0025 202-00200 *Renoval of Sidewal k 149. 000 0. 000
Sy 27.000 1,120. 50
41. 50000 27.000 1, 120. 50
0030 202-00203 *Rermoval of Curb and Gutter 841. 000 0. 000
LF 198. 000 3, 168. 00
16. 00000 198. 000 3, 168. 00
0035 202-00204 *Renoval of Curb, Gutter and Sidewal k 538. 000 0. 000
LF 0. 000 0.00
18. 00000 0. 000 0. 00
0040 202-00210 Renoval of Concrete Pavenent 150. 000 0. 000
SY 0. 000 0. 00
63. 00000 0. 000 0.00
0045 202- 00220 Renoval of Asphalt Mat 265. 000 0. 000
Sy 105. 000 4,725. 00
45. 00000 105. 000 4,725.00
0050 202-00226 Renoval of Asphalt Mat (Special) 457. 000 0. 000
SY 0. 000 0. 00
45. 00000 0. 000 0.00
0055 202-00240 *Renpoval of Asphalt Mt (Pl aning) 229. 000 0. 000
Sy 0. 000 0.00

34. 75000 0. 000 0. 00



CONTI D: C20789 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20789-BI D ESTI MATE RUN 06/ 05/ 2019
PRQJECT: STAMD86- 075 ESTI MATE NO 0001 14: 52: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00250 *Renoval of Pavenent MarKking 1, 360. 000 0. 000
SF 0. 000 0. 00
2.52000 0. 000 0. 00
0065 202-00821 Renoval of Sign Panel 9. 000 0. 000
EACH 0. 000 0. 00
37.50000 0. 000 0.00
0070 202-00828 Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
13, 500. 00000 0. 000 0. 00
0075 203-00000 Uncl assi fi ed Excavation 376. 000 0. 000
cY 14. 000 490. 00
35. 00000 14.000 490. 00
0080 203-01597 *Pot hol i ng 135. 000 0. 000
HOUR 2.000 310. 00
155. 00000 2.000 310. 00
0085 206- 00000 Structure Excavation 215. 000 0. 000
cY 98. 000 9, 261. 00
94. 50000 98. 000 9, 261. 00
0090 208-00035 Aggr egat e Bag 156. 000 0. 000
LF 156. 000 2,340.00
15. 00000 156. 000 2,340. 00
0095 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
625. 00000 0. 000 0.00
0100 208-00051 StormDrain Inlet Protection (Type I) 5. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0. 00
0105 208-00052 StormDrain Inlet Protection (Type II) 3. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0.00
0110 208-00106 Sweepi ng (Sedi ment Renoval) 28. 000 0. 000
HOUR 0. 000 0. 00

161. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 208-00107

0120

208- 00207

0125

210- 00479

0130

210- 00815

0135

210- 00845

0140

210- 00890

0145

304- 06000

0150

403- 00720

0155

403- 34821

0160

403- 34871

0165 412-00600

C20789 COLORADO DEPARTMENT OF TRANSPORTATI ON
20789-BI D
STAMD86- 075 ESTI MATE NO 0001
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
Renoval of Trash 24. 000
HOUR
14. 00000
Erosi on Control Managenent 30. 000
DAY
200. 00000
Reset Radi o Communi cation Antenna 3. 000
EACH
1, 075. 00000
Reset Sign Panel 22.000
EACH
30. 00000
Reset Traffic Signal Controller 3. 000
EACH
1, 325. 00000
Reset Intersection Detection System (Canera) 8. 000
EACH
975. 00000
Aggregat e Base Course (Cl ass 6) 377.000
TON
44.50000
*Hot M x Asphalt (Patching) (Asphalt) 115. 000
TON
162. 00000
*Hot M x Asphalt (Gading SX) (100) (PG 58-28) 178. 000
TON
160. 00000
*Hot M x Asphalt (Grading SX) (100) (PG 76-28) 94. 000
TON
175. 00000
*Concrete Pavenent (6 Inch) 150. 000
SY

88. 25000

QrY TH'S PERI OD
QTY TO DATE

65.
65.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

520
520

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 06/ 05/ 2019

10, 614

.00

.00

.00

.00

.00

.00

.00

24

.00

.00

.00

14:52: 50

AMOUNT

10,614

.00

.00

.00

.00

.00

.00

.00

24

.00

.00

.00



CONTI D: C20789 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20789-BI D ESTI MATE RUN 06/ 05/ 2019
PRQJECT: STAMD86- 075 ESTI MATE NO 0001 14: 52: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 503-00018 *Drilled Caisson (18 Inch) 70. 000 0. 000
LF 0. 000 0. 00
162. 00000 0. 000 0.00
0175 503-00036 *Drilled Caisson (36 Inch) 209. 000 0. 000
LF 0. 000 0.00
475. 00000 0. 000 0.00
0180 503-00048 *Drilled Caisson (48 Inch) 21.000 0. 000
LF 0. 000 0. 00
525. 00000 0. 000 0.00

0185 603-01155 *15 Inch Reinforced Concrete Pipe (Conplete In Place) 32.000 0. 000
LF 32. 000 13, 344. 00
417. 00000 32. 000 13, 344. 00
0190 603-01305 *30 Inch Reinforced Concrete Pipe (Conplete In Place) 37. 000 0. 000
LF 0. 000 0.00
602. 00000 0. 000 0. 00
0195 603-01425 *42 Inch Reinforced Concrete Pipe (Conplete In Place) 84. 000 0. 000
LF 0. 000 0. 00
702. 00000 0. 000 0. 00
0200 603-01605 *60 Inch Reinforced Concrete Pipe (Conplete In Place) 112. 000 0. 000
LF 80. 000 83, 600. 00
1, 045. 00000 80. 000 83, 600. 00
0205 604-16010 *Inlet Type 16 (10 Foot) 1. 000 0. 000
EACH 1. 000 6, 275. 00
6, 275. 00000 1.000 6, 275. 00
0210 604-16515 *Inlet Type 16 (Double) (15 Foot) 1. 000 0. 000
EACH 0. 000 0.00
8, 425. 00000 0. 000 0. 00
0215 604-16550 *Inlet Type 16 (Double) (Special) 1. 000 0. 000
EACH 0. 000 0. 00
7,524. 00000 0. 000 0. 00
0220 604-19025 *Inlet Special (25 Foot) 1. 000 0. 000
EACH 0. 000 0.00

16, 710. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 604-31015

0230

607-11525

0235

608- 00000

0240

608- 00010

0245

608- 00015

0250

609-21010

0255

609- 21020

0260

609-21023

0265

609- 24004

0270

610- 00020

0275 613-00206

C20789
20789-BID
STAMD86- 075
| TEM
DESCRI PTI ON

*Manhol e Box Base (15 Foot)

Fence (Plastic)

*Concrete Sidewal k

*Concrete Curb Ranp

*Det ect abl e War ni ngs

*Curb and Gutter Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section Il-B)

*Curb and CGutter Type 2 (Section II-B) (Special)

*Qutter Type 2 (4 Foot)

*Medi an Cover

Material (Patterned Concrete)

*2 Inch Electrical Conduit (Bored)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

2.000

14, 675. 00000

500. 000

LF
1.45000
35. 000

sy
68. 15000
429. 000

SY
126. 50000
70. 000

SF
72.75000
213. 000

LF
28. 25000
600. 000

LF
32.35000
267.000

LF
34. 15000
107. 000

LF
38. 25000
2,963. 000

SF
17. 75000
739. 000

LF

16. 10000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
81. 000
81. 000

0. 000
117. 000
117. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 05/ 2019

14, 675

2,288

3,784

00

.00

.00

.00

.00

25

95

.00

.00

.00

.00

14:52: 50

AMOUNT

14,675

2,288

3,784

00

.00

.00

.00

.00

25

95

.00

.00

.00

.00



CONTI D: C20789 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20789-BI D ESTI MATE RUN 06/ 05/ 2019
PRQJECT: STAMD86- 075 ESTI MATE NO 0001 14: 52: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 613-00306 *3 Inch Electrical Conduit (Bored) 1, 478. 000 0. 000
LF 0. 000 0. 00
18. 25000 0. 000 0. 00
0285 613-01200 2 Inch Electrical Conduit (Plastic) 339. 000 0. 000
LF 0. 000 0. 00
9. 25000 0. 000 0.00
0290 613-01300 3 Inch Electrical Conduit (Plastic) 139. 000 0. 000
LF 0. 000 0. 00
10. 25000 0. 000 0. 00
0295 613-07001 Type One Pull Box 11. 000 0. 000
EACH 0. 000 0. 00
515. 00000 0. 000 0.00
0300 613-07003 Type Three Pull Box 3. 000 0. 000
EACH 0. 000 0. 00
565. 00000 0. 000 0. 00
0305 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
24, 000. 00000 0. 000 0. 00
0310 613-16000 Lumi naire (Special) 12. 000 0. 000
EACH 0. 000 0. 00
992. 00000 0. 000 0. 00
0315 614-00011 Sign Panel (Class I) 197. 000 0. 000
SF 0. 000 0. 00
17. 75000 0. 000 0.00
0320 614-00012 Sign Panel (Class Il) 27.000 0. 000
SF 0. 000 0. 00
20. 25000 0. 000 0. 00
0325 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 0. 000
Sli pbase)
EACH 0. 000 0. 00
415. 00000 0. 000 0. 00
0330 614-10139 Radar Speed Display Sign (LED) 2.000 0. 000
EACH 1. 000 22,185.00

22,185. 00000 1. 000 22,185. 00



CONTI D: C20789 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20789-BI D ESTI MATE RUN 06/ 05/ 2019
PRQJECT: STAMD86- 075 ESTI MATE NO 0001 14: 52: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-70150 Pedestrian Signal Face (16) (Countdown) 24. 000 0. 000
EACH 0. 000 0. 00
560. 00000 0. 000 0. 00
0340 614-70200 Accessi bl e Pedestrian Signal 8. 000 0. 000
EACH 0. 000 0. 00
890. 00000 0. 000 0.00
0345 614-70336 Traffic Signal Face (12-12-12) 46. 000 0. 000
EACH 0. 000 0. 00
720. 00000 0. 000 0. 00
0350 614-70448 Traffic Signal Face (12-12-12-12) 9. 000 0. 000
EACH 0. 000 0. 00
795. 00000 0. 000 0.00
0355 614-72855 Traffic Signal Controller Cabinet 3. 000 0. 000
EACH 0. 000 0. 00
19, 780. 00000 0. 000 0. 00
0360 614-72860 Pedestrian Push Button 16. 000 0. 000
EACH 0. 000 0. 00
1, 375. 00000 0. 000 0. 00
0365 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
18, 900. 00000 0. 000 0. 00
0370 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 4.000 0. 000
EACH 0. 000 0. 00
20, 250. 00000 0. 000 0.00
0375 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
20, 750. 00000 0. 000 0. 00
0380 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
22, 375. 00000 0. 000 0. 00
0385 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00

22,875. 00000 0. 000 0. 00



CONTI D: C20789 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20789-BI D ESTI MATE RUN 06/ 05/ 2019
PRQJECT: STAMD86- 075 ESTI MATE NO 0001 14: 52: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
31, 150. 00000 0. 000 0. 00
0395 614-84100 Traffic Signal Pedestal Pole Al unmi num 14. 000 0. 000
EACH 0. 000 0. 00
1, 625. 00000 0. 000 0. 00
0400 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 150 2,287.50
15, 250. 00000 0. 150 2,287.50
0405 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 500 31, 250. 00
62, 500. 00000 0. 500 31, 250. 00
0410 626-01104  *Public Information Services (Tier V) 1. 000 0. 000
LS 0. 000 0.00
9, 745. 00000 0. 000 0. 00
0415 627-00009 *Modi fi ed Epoxy Pavement Marking(lnl aid) 20. 000 0. 000
GAL 0. 000 0. 00
335. 00000 0. 000 0. 00
0420 627-00011  *Pavenent Marking Paint (Waterborne) 16. 000 0. 000
GAL 0. 000 0. 00
62. 50000 0. 000 0. 00
0425 627-30405  *Prefornmed Thernopl astic Pavement MarKking 247.000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
16. 50000 0. 000 0. 00
0430 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 2,661. 000 0. 000
Li ne
) SF 0. 000 0.00
11. 60000 0. 000 0. 00
0435 629-01001 Survey Mnunent (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00
975. 00000 0. 000 0. 00
0440 630-00000 *Fl aggi ng 200. 000 0. 000
HOUR 15. 000 382.50

25.50000 15. 000 382.50



CONTI D: C20789 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20789-BI D ESTI MATE RUN 06/ 05/ 2019
PRQJECT: STAMD86- 075 ESTI MATE NO 0001 14: 52: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-00007 *Traffic Control Inspection 56. 000 0. 000
DAY 21.000 1,071. 00
51. 00000 21.000 1, 071. 00
0450 630-00012 *Traffic Control Management 126. 000 0. 000
DAY 25. 000 14, 750. 00
590. 00000 25. 000 14, 750. 00
0455 630-80341 *Construction Traffic Sign (Panel Size A) 32.000 0. 000
EACH 7.500 382.50
51. 00000 7.500 382. 50
0460 630-80342 *Construction Traffic Sign (Panel Size B) 41. 000 0. 000
EACH 10. 500 640. 50
61. 00000 10. 500 640. 50
0465 630-80343 *Construction Traffic Sign (Panel Size O 4.000 0. 000
EACH 0. 000 0.00
62. 00000 0. 000 0. 00
0470 630-80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 2.000 12, 750. 00
6, 375. 00000 2.000 12, 750. 00
0475 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
ype) EACH 1. 000 725. 00
725. 00000 1. 000 725. 00
0480 630- 80360 *Drum Channel i zi ng Device 99. 000 0. 000
EACH 49.500 2,079. 00
42. 00000 49. 500 2,079.00
0485 630- 80380 *Traffic Cone 250. 000 0. 000
EACH 7.500 67.50
9. 00000 7.500 67.50
0490 630-80393 *Stackabl e Vertical Panels 50. 000 0. 000
EACH 0. 000 0. 00
42.00000 0. 000 0. 00
0495 700-70010 F/ A Mnor Contract Revisions 112, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11
ESTI MATE RUN 06/ 05/ 2019

C20789
20789-BID
STAMD86- 075
| TEM
DESCRI PTI ON

CAT NO0200

0500 700-70011

0505 700-70016

0510 700-70018

0515 700-70019

0520 700-70023

0525 700-70310

0530 700-70320

0535 700- 70380

0599 630-85040

ROADWAY

F/ A Partnering

F/ A Fuel Cost Adj ustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

F/ A Landscapi ng

F/ A Sprinklers

F/ A Erosion Control

I mpact Atten (T-MA) (Tenp)

ESTI MATE NG 0001 14: 52: 50
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
3, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
25, 750. 000 0. 000
EACH 12, 875. 000 12, 875. 00
1. 00000 12, 875. 000 12, 875. 00
CAT 0200  CURRENT AMT $ 1,832,833.50$  266,978.94% 266, 978. 94
PRQJECT TOTAL CURRENT AMI $ 1,832,833.50$  266,978.94% 266, 978. 94



